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Memorandum 

 

To: Westfield Board of Public Works & Safety  

Date: July 29, 2015 

Re: Public Works Project Report 

 

Memo to Board Members 
 

Dear Board Members, I would like to take this opportunity to update you 
regarding the current status of our Public Works Departments.   

Westfield Public Works Executive Summary Progress Report  

 
 
Street Maintenance  

Our current focus is on the repair and installation of stone shoulders, as well as 
pothole management.  The construction of 8 new soccer fields at Grand Park is 
ongoing and should wrap up in the coming weeks.    

 
Park Maintenance 

Maintenance crews continue to install stone shoulders along the Monon and 
Midland trails.  Emergency mile markers are being created and will be installed 
on the new sections of the Monon. 
 

 
 

Notable changes since 6/24/15 

 
1. 2015 Resurfacing and Maintenance Improvement Project (MIP) 

Spring resurfacing is complete.  We are currently in the process of executing our 
road striping contract.  

 

 
2. 161st and Oakridge RAB 

Utility relocates are finishing.  This is still on track to begin construction 
in September. 
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3. Tomlinson and 191st Roundabout 
North and West legs will close this week.  Project was delayed due to a 
grade elevation issue.  We are still pushing to have this open before 
school but it may not be possible. 

 
4. Grand Park Blvd Extension 

Pavement is down and traffic has been shifted to the new half of the 
RAB.  Other half of the RAB is currently being constructed and the 
project is set to complete in the fall. 
 

5. Monon Phase 4 
This is also known as the Bridge over the Anna Kendell.  This project 
will connect the current Monon, north to SR32, and includes a short 
bridge over the Ana Kendell.  Construction has begun. We anticipate 
this section opening in late October.  

 
 

 
 
 

Other Notable Projects 
 

City Project Manager:  Gary Pence 

 
 

 
1.  161st and Oakridge RAB 

 
This project is to build a new 2 lane Roundabout in place of the 
current 4-way stop intersection.  This project will be let on Feb 4th 
through INDOT.  Demolition and utilities relocations are expected 
to start this spring with closure and construction anticipated to begin 
in September.  Construction and inspection is 100 percent 
reimbursable, by INDOT. 
 
 

2.  Grand Park Blvd Extension 
 

This project is a new boulevard roadway connection and roundabout 
from Wheeler Road north to the existing at 186th street RAB.  This 
project is currently in construction with mostly earthmoving and 
storm drains work presently.  Expected open to traffic near the end 
of June. 
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3.  Ditch Road Extension 
 

Project is currently designed and is awaiting funding. 
 
 

4.  Towne Road for 156th street to 166th street 
 

This project is for sight distance improvements, roadway widening 
and 3 culvert replacement project on Towne Road from 156th to 
166th street.  This project is INDOT funded project (all phases are 
70/30 split).  Currently waiting for design contract to be approved 
by INDOT.  Plan to have consultant start survey and design work 
this spring.  Let expected July 2017. 
 
 

5.  Oak Trace Elementary School Safe Road to School Study 
 

Engineering study to improve safety for Oak Trace Elementary 
School.  Waiting for INDOT funding approval to start study.  Expect 
start August 2015 

 
 

City Project Manager:  Phil Sundling 

 

 

6.  Wheeler Road Extension  

• Design at 80%, awaiting final drainage decision 

• Roadway reconstruction project that runs from SR 32 to 

181st Street 

• R/W – Wheeler parcel filed for condemnation last week, 

should have findings within the next month or two 

• Utility Proceeds funding 

 

 

7. Monon Phase 6 

 

• Design at 90% 

• Project runs from 181st to the Monon Elementary School 

north of 191st 

• Trailhead will remain as part of Phase 7 due to the latest 

design change – won’t have time to get R/W clear and 

include in Phase 6 
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• R/W – 3 parcels left, should have all cleared in the next few 

weeks 

• MPO funding for PE, CN, CE – match with local Utility 

Proceeds 

 

8. Westfield Boulevard Extension (West Access Road)  

 

• Design at 85% 

• New roadway project that runs from 151st west of Target to 

new underpass that INDOT built for Union Street 

• Awaiting final drainage design 

• We are currently in the R/W acquisition phase 

• PE funded via Village Park TIF 

• RW, CN funded with Utility Proceeds 

 

 

9. North Union Sidewalk Extension (CDBG)  

 

• PCS survey finished and sent over on 11/13/14 

• R/W line work sent over from Pat McCallister with PB 

• $153k reimbursement from CDBG with the City matching a 

portion 

 

 

10. Westfield Boulevard Connector (South Poplar Extension)  

 

• Des. No. awarded from INDOT 

• Currently waiting on additional funding to be awarded by the 

state. 

• Current plan to go from Park St. to 169th 

 

 

11. 186th and Springmill RAB  

 

• Approved by MPO 

• Awaiting PE contract 

• 2017/2018 construction 

• $2-mil reimbursement from MPO (CN, CE) 

• City will fund remaining portion 
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12. Red Line Mass Transit 

 

• City committing $146k match for PE and ENV services 

• Multiple stops from 146th, Village Park, Downtown 

Westfield, Grand Park 

• Construction not until 2020 at the earliest 

 
 
 
 

 

City Project Manager:  Mike Morgan 

 

13. Mill St. Extension 
 

• Home demolition is nearing completion 

• We still have 2 properties to acquire before we proceed. 

• We are currently in the process of acquiring the necessary 
permits to construct the bridge. 
 

 
 


